Leesburg Parking Garage Bike Rack Mural

Presented by Thomas O'Neil, COPA Chairman

Bike Rack Mural - Design

The BIG Picture



LOCAL TALENT

LOCAL TALENT

Five Teams of Three

Paint , Primer, and Coat

Super Paint Acrylic

Brushes and Rollers

And Trays, Various Sizes.

Paint Cups

With Handles.

Drop Cloth

And Rags.

Bike Rack Mural – Work Stages

Stage 1 - Prime

Stage 2 - Grid

Stage 3 - Sketch

Stage 4 – Color and Seal

Schedule

Based on TC Approval

		April	May
Task 1	PLANNING		
Sub-task a	ID Students	Week 1	
Sub-task b	Buy Supplies	Week 2	
Sub-task 3	Artist Mtg	Week 3	
Task 2	Execution		
Sub-task 1	Prime/Grid	4/30	
Sub-task 2	Sketch		5/1
Sub-task 3	Sketch/Color		5/7 5/8
Sub-task 4	Color/Seal		5/14 5/15

PLANNING **EXECUTION**

Project Breakdown

Hours: Free	Cost: See Below

Cost Breakout 1	
$ 700	Coating

- Primer $150
- Paint $ 400
- Seal $ 150

Cost Breakout 2	
$ 155	Tools

- Brushes, Rollers $75
- Strikers/Chalk $30
- Pencils/Sharpies $25
- Straight Edges/Rulers $25

Cost Breakout 3	
$ 120	Other

- Tarp/Rags $35
- Cups/Trays $85

Total Cost….$975

Funded By FOLPA

Work breakdown structure

QUESTIONS