
Page 1 of 2 
 

Sycolin Road Overpass of Route 7/15 Bypass 

VDOT, Dewberry, Shirley Coordination with the Town of Leesburg 

2/11/13 

Introductions 

 Project Team Personnel – VDOT, Shirley, Dewberry 

Key Topics of Discussion 

 Major Project Features 

o Removal of At Grade Intersection and Installation of Sycolin Bridge over 7/15 

Bypass; Raise Sycolin via MSE Walls 

o Installation of Sound Walls based on Preliminary Sound Study Per RFP; Sound 

Wall is to receive an Architectural Ashlar Finish similar to River Creek Parkway 

 

 Project Timeline 

o NTP for Construction Start – 6/3/13 

o Close Sycolin – 6/8/13 

o Sycolin Re‐Open – 8/15/14 

o Substantial & Final Completion – 10/14/14 

 

 Public Information Meeting 

o Will be scheduled for the evening of Thursday April 4, 2013 

 Propose to meet at one of the local schools 

 Notification will be provided 15 days in advance of the meeting 

 VDOT will issue an update to the Project Website 

 Notification will be provided to Betsy Fields for a Town of 

Leesburg Press Release and for notification to the School Board, 

Fire and Rescue, and the Police Department 

 Notifications will be provided via email to the local HOA’s 

o East Stratford 

o Tavistock Farms 

o Kincaid Forest 

o Oaklawn 

o Beauregard Estates 

o Silver Oaks 

o Beauregard Heights 
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o Towns for Vanderbilt 

o Belmead Farms 

 

o Notification of Sycolin Closure Signage – Exhibit Provided   

 Static Signs will be installed the week of April 1, 2013 following the 

planned school closure for April 1, 2013 

 Locations – 1 on each end of the job along Sycolin, 1 on each end of the 

job on the Bypass, and 1 at the exit of the Commuter Lot: Total 5 Signs 

 

o Implementation of Alternate Routes – 6/8/13 Concurrent with closure of Sycolin 

Road – Exhibit Provided 

 VMS Boards will be utilized 2 weeks in advance of the closure for further 

notification and redirection of traffic to the Permanent Alternate Routes. 

 These will be detours for those whose route would be the through 

movement on Syclolin Road, but Permanent Alternate Routes for all 

others. 

 Permanent Signage to go up 6/8/13 when Sycolin Closes which will be 

addressed in the Traffic Management Plan (TMP). 

 Necessary Temporary Signage to go up 6/8/13 when Sycolin Closes, 

which will be addressed in the Temporary Traffic Control (TTC) Plans 

 

 Pardon our Dust Meeting planned to be held a couple weeks in advance of actual 

closure of Sycolin Road. 

 

 Sound Wall Coordination – Preliminary Analysis and Locations provided in RFP.   

o Preliminary locations were identified by VDOT based on the conceptual plans  

 24’ tall barrier along westbound lanes of the Route 7 Bypass. 

 16’ tall barrier along eastbound lanes of the Route 7 Bypass 

o Updated analysis is underway and expected to be submitted to VDOT for review 

and comment or approval in mid February 

o Noise barriers are confirmed to not be warranted on Sycolin Road 

 

 Postings will be made to the Project Website and updates will be ongoing.  The same 

updates can be provided to Calvin Grow for use in Town publications. 

 

 


