COURTS PHASE Ill - TOWN OF LEESBURG PROCESS

Timeline:

Timeline: Timeline:

-TBD -TBD - Action within 75 days of public
hearing
Questions:
. Questions: - separate signage package for BAR
Questions: PR T | - separate Sketch Plans for each approval? Yes
- joint Planning Commission/ parcel/site plan? - Can the BAR review/approval run
Town Council presentation Timeline: - Can staff review, provide concurrent with the Site Plan Timeline:
- Town endorsement of - 1% Submission Review: 45 days comments and allow resubmissions review? Yes - 1% Submission Review: &0 days
Concept? - 2" sybmission Review: 45 days of the sketch plan prior to the - Can the submission to the BAR for - Subsequent Reviews: 45 days
- Final Submission Review: 30 days legislative approval? Yes final review occur prior to the
(includes Planning Commission Staff Report, public - ESl review required? No legislative approval? Yes Questions:
hearing scheduled) - ESI review required? No
- Planning Commission Public Hearing Review and - Review meetings following receipt
Action: 14 days of Town Review Comments

- Staff Report for Town Council (public hearing
scheduled): 30 days

- Town Council Action Other questions:

- What are the review fees charged for the Courts application{s)? County is Exempt

- Does the Town perform accessibility reviews? Street to door, typically; follow VDOT
standards

- Is vehicular access permitted through a residential zoned property to the GC zoning
district? Town to review and follow up

Questions:

- Can these applications run concurrent or separate
due to phasing of Pennington Lot construction? Yes
- Can the Pennington Rezoning application be
approved prior to the approval of the Church Street
lot application? Yes

- 15 it possible to have joint public hearings with the
Planning Commission and Town Council? No
Reviewed with Town of Leesburg 01.14.14 (responses from that meeting in red)




